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Dear Supervisors:

DEPARTMENT OF PUBLIC WORKS:
PSYCHIATRIC URGENT CARE CENTER PROJECT AT

OLIVE VIEW-UCLA MEDICAL CENTER
ADOPT MITIGATED NEGATIVE DECLARATION

APPROVE PROJECT BUDGET
AWARD DESIGN/BUILD CONSTRUCTION CONTRACT

APPROVE RELATED ACTION
SPECS. 6893; CAPITAL PROJECT 69545

(FIFTH DISTRICT) (3 VOTES)
SUBJECT

Awar-d of a design-build contract and approval of related actions for the construction of
the Psychiatric Urgent Care Center project at Olive View-UCLA Medical Center.

IT IS RECOMMENDED THAT YOUR BOARD:

1. Consider the Mitigated Negative Declaration for the Psychiatric Urgent Care

Center project at Olive View-UCLA Medical Center together with any
comments received during the public review process; find that the Mitigated
Negative Declaration reflects the independeft jtdgment and analysis of the
Board, and adopt the Mitigated Monitoring and Reporting Program, finding
that the Mitigated Monitoring and Reporting Program is adequately designed
to ensure compliance with the mitigation measures during project
implementation; find on the basis of the whole record before the Board that
there is no substantial evidence that the project wil have a significant effect
on the environment; and adopt the Mitigated Negative Declaration.
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2. Approve the project and the projact budget in the amount of $10,800,000 for
the Psychiatric Urgent Care Center project at Olive View-UCLA Medical
Center, Capital Project 69545.

3. Find that gkkworks is the most advantageous and best value proposer; award
a design-build contract to gkkworks in an amount not-to-exceed $6,761,936
for the Psychiatric Urgent Care Center project at Olive View-UCLA Medical
Center; and authorize the Director of Pl,blic WÇ)rks to execute the contract,
upon receipt of acceptable and approved Faithful Performance and Labor and
Materials Bonds and insurance certificates filed by the design-builder, and to
establish the contract effective date.

4. Authorize the Director of Public Works, in coordination with the Chief

Executive Officer, to control the use of the design completion allowance of
$400;000, including the authority. to reallocate any portion or all of the
allowance into the base contract amount.

5. Delegate authority to the Director of Public Works to execute' a consultant
services agreement for a not-to-exceed fee of $25,000, with the second and
third highest ranked, qualifying proposers, neither of which was selected as
the design-builder for the project, enabling the County to use all design and
construction ideas and concepts included within their proposals.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

Approval of the recommended actions wil adopt the Mitigated Negative Declaration
(MND), approve the project budget, and award the design-build contract of the
Psychiatric Urgent Care Center project at Olive View-UCLA Medical Center.

Background

On February 12, 2008', your Board approved the use of the design-build delivery
method for the project.

On April 15, 2008, your Board approved and authorized advertising the prequalification
questionnaires to prequalify and short-list prospective design-build entities for the project.
On May 14, 2008, completed prequaliication questionnaires were received from five
design-build entities of which four firms were determined to be prequalified and short-listed.
An Evaluation Committee (Committee) comprised of staff from the Department of Public
Works (Public Works), the Chief Executive Offic~, and the Department of Mental Health
(Mental Health) reviewed the completed prequalification questionnaires of the five
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prequalified design-build entities in order to determine the three highest ranked design-build
entities for purposes of short-listing. The following three design-build entities were

determined to be the highest ranked: 1) gkkworks; 2) Innovative Technical Solutions, Inc., -
Leo A. Daly Architects; and 3) Perera Construction - Langdon Wilson Architects. The three
design-build entities were short-listed and we requested them to submit technical and cost
proposals for the project.

On May 11, 2009, all three short-listed design-build entities submitted a final proposal
consisting of a technical submittal, a price proposal, and target price solutions. The
Committee scored and ranked each proposal based on the requirements and scoring
criteria outlined in the RFP. The Committee ranked the proposals based on scoring in
eight criteria categories, five of which are specified in the enabling legislation: technical
design and construction expertise, life cycle cost analysis, skiled labor force availabilty,
safety record, price, design-build team personnel and organization, delivery plan, and
target price solutions. The three proposals were ranked in order from the highest

averaged score to the lowest averaged score.

gkkworks was determined to be the apparent best value proposer in accordance with
provisions of the RFP. A summary reflecting the Committee's scoring of the proposals
is included in Attachment B.

Design Build Contract and Design Completion Allowance

Upon determination of the apparent best value proposer by the Committee,
Public Works negotiated final terms with gkkworks, including value engineering

solutions that had been proposed by gkkworks and the two other proposers. gkkworks
submitted a price proposal of $6,689,880. The recommended not-to-exceed contract
amount of $6,761,936 fee is higher than gkkworks' price proposal because it includes a
portion of scope previously planned to be completed by Job Order Contract (JOC). The
negotiations resulted in the recommended base contract amount of $6,361,936, plus the
design completion allowance of $400,000 for a maximum, not-to-exceed contract sum
of $6,761,936.

The contract's design completion allowance of $400,000 is intended to faciltate the
resolution of issues identified only during the design, phase of the project, including
issues concerning the County's scoping documents or changes required by jurisdictional
agencies or due to unforeseen conditions discovered during design, including any
increased design or construction costs associated therewith. The inclusion of the
design completion allowance wil facilitate the decision process during design and
minimize potential delays that could occur while design phase issues are resolved. The
use of the design completion allowance will be controlled by Public Works, but wil
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, require Public Works to notify Mental Health and obtain written authorization from the
Chief Executive Office before any reallocatiOn of ,funds from the design completion
allowance into the contract sum is permitted. The design completion allowance shall

not be used to fund the resolution of issues, conditions, or changes encountered during
the construction phase.

Upon your Board's approval, the second and third highest ranked propo~ers wil each
tie paid a stipend of $25,000, which affords the County the right to use the information
and ideas contained in the proposals submitted by such proposers. ,

Public Works proposes to use a JOC for the Make-Ready scope of work to eliminate
potential delays or change orders to the design-build contract related to the unforeseen
field conditions. The, Make-Ready work includes site preparation and utilty
connections.

Green Buildinq/Sus'tainable Deskin Proqram

The project wil support your Board's sustainable design program by incorporating into
the project design and construction features for certification at a silver level under the
U.S. Green Building Council's Leadership in Energy and Environmental Design. The
project design wil substantially reduce water consumption, address storm water runoff,
enhance indoor environmental quality by using low-emitting building materials and
finishes, provide daylight through much of the building, and áiiow building operators to
make adjustments in building systems for thermal comfort and lighting needs.

Implementation of Strateqic Plan Goals

The Countyide Strategic Plan directs the provision of Operational Effectiveness (Goal 1),

as the project is an investment in public infrastructure. This action wil further the
Children, Family, and Adult Well-Being (Goal 2), Community and Municipal Services
(Goal 3), and client-centered Health and Mental Health (Goal 4) by providing high
standards of healthcare to the residents of the County of Los Angeles. Completion of
this project will provide a much needed health benefit for the residents of the County.

FISCAL IMPACT/FINANCING

On April 15, 2008, we noted that we would return to your Board for approval of the final
project cost along with the recommendation for the selected design-build entity for your
Board's approvaL. '



The Honorable Board of Supervisors
November 3, 2009
Page 5

The total project cost, including plans and specifications, plan check, construction,

consultant services, Civic Art fee, miscellaneous expenditures, and County services, is
currently estimated at $10,800,000. The project is funded by $6.65 millon in net County
cost and $4.15 milion from the Mental Health Services Act. Sufficient appropriation is
available in the Fiscal Year 2009-10 Capital Projects/Refurbishments Budget to fund the
recommended actions. The Project Schedule and Budget are included in Attachment A.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS'

As required by your Board, the project budget allocates one percent of the construction
costs to the Civic Art Fund per your Board's Civic Art Policy, adopted on December 7,
2004, and subsequently amended on November 18, 2008.

The design-build construction contract wil be in the form previously reviewed and

approved as to form by County CounseL. The recommended contract was solicited on
an open competitive basis and is in accordance with applicable Federal, State, and
County requirements.

This contract contains terms and conditions supporting your Board's ordinances,

policies, and programs, including but not limited to: County's Greater Avenues for
Independence and General Relief Opportunities for Work Programs (GAIN/GROW),
Board Policy No. 5.050; Contract Language to Assist in Placement of Displaced County
Workers, Board Policy No. 5.110; Reporting of Improper Solicitations, Board Policy
No. 5.060; Notice to Contract Employees of Newborn Abandonment Law (Safely
Surrendered Baby Law), Board Policy No. 5.135; Contractor Employee Jury Service
Program, Los Angeles County Code, Chapter 2.203; Notice to Employees Regarding
the Federal Earned Income Credit (Federal Income Tax Law, Internal Revenue Service
Notice 1015); Contractor Responsibilty and Debarment, Los Angeles County Code,
Chapter 2.202; and the Los Angeles County's Child Support Compliance Program,

Los Angeles County Code, Chapter 2.200; and the standard Board-directed clauses
that provide for contract termination or renegotiation.

ENVIRONMENTAL DOCUMENTATION

An initial study was prepared for this project in compliance with the California

Environmental Quality Act (CEQA). The initial study identified potentially significant
effects of the project in the following areas: biological resources, cultural resources,

and noise. Prior to the release of the proposed MND and initial study for public review,
revisions to the project were made or agreed to which Would ~void the effects or
mitigate the effects to a point where clearly no significant effects would occur, as

follows: '
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. Bioloqical Resources: Per California Department of Fish and Game (CDFG) and
U.S. Fish and Wildlife Service accepted policies, should clearing, grading, or tree
removal activities occur during the breeding season (February 1 through
September 15) for migratory nongame native bird species, weekly bird surveys
will be performed to detect any protected native birds in the trees to be removed
and other suitable nesting habitat within 300 feet of the construction work area
(500 feet for raptors). The surveys wil be conducted 30 days prior to the
disturbance of suitable nesting habitat by a qualified biologist with experience in
conducting nesting bird surveys. At minimum, the County wil relocate removed
protected trees or replace each removed protected tree within the medical
campus with at least two trees of a protected variety. Trees will be moved to
other locations on the property only if the environmental conditions of the new
locations are favorable to the survival of the trees and there is a reasonable
probability that the trees will survive.

,. Cultural Resources: In the event any unidentified archaeological materials are

encountered during earthmoving activities, the construction contractor wil cease
activity in the affected area until the discovery can be evaluated by a qualified
cultural resources specialist (archaeologist) in accordance with the provisions of
CEQA Section 15064.5. The archaeologist will complete any requirements for
the mitigation of adverse effects on any resources determined to be significant
and implement appropriate treatment measures.

. Noise: The construction contractor wil require all construction equipment,
stationary and mobile, to be equipped with properly operating and maintained

muffling devices. The construction contractor wil require stationary construction
equipment and vehicle staging areas to be placed such that the noise sources
are located at the furthest project boundary from sensitive receptors.
Simultaneous use of major equipment wil be minimized as feasible.

The initial study and project revisions showed that there is no substantial evidence, in
light of the whole record before the County, that the project as revised, may have a
significant effect on the environment. Based on the initial study and project revisions,
an MND was prepared for this project.

The public notice was published on April 15, 2009, pursuant to Public Resources Code
21092 and posted pursuant to Section 21092.3. During the public revi,ew period, no
responses or comments were réceived from the public.
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The ,location of the documents and other materials constituting the record of the
proceedings, upon which your Board's decision is based in this matter, is the County of
Los Angeles Public Works, Project Management Division I, 5th Floor, 900 South
Fremont, Alhambra, California 91803. The custodian of such documents and materials
is the Assistant Deputy Director for the Project Management Division i.

The project is not exempt from payment of a fee to the CDFG pursuant to Section 711.4
of the CDFG Code to defray the costs of fish and wildlife protection and management
incurred by the CDFG. Upon your Board's adoption of the MND, Public Works will file a
Notice of Determination in accordance with Section 21152(a) of the California Public
Resources Code, - and pay the required filng and processing fees with the
Registrar-Recorder/County Clerk in the amount of $2,043 ($1993 + $50 per CDFG
website). A copy of the MND is provided in Attachment C.

CONTRACTING PROCESS

On June 17, 2008, your Board adopted the County policy for design-build project
delivery. The RFP and evaluation process were conducted in accordance with the
adopted policy.

OPERATING BUDGET IMPACT

Following construction of the proposed Psychiatric Urgent Care Center project at Olive
View-UCLA Medical Center, Mental Health anticipates incurring start-up costs of
$565,200 for furniture and other equipment. Ongoing annual operating costs, including
salaries, employee benefits, and supplies are estimated at $7,150,805. The start-up
and ongoing costs will be funded by Mental Health Service Act, State general fund, and
Federal Financial Participation.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

There wil be no negative impact on current County services or projects during the
performance of these recommended actions, and the Olive View-UCLA Medical Center
will remain fully operationaL.
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CONCLUSION

Please return an adopted copy of this letter to the Chief Executive Office, Capital
Projects Division; Public Works, Project Management Division I; and Mental Health.

Respectfully submitted,~J.
WILLIAM T FUJIOKA
Chief Executive Officer

WTF:GF:SK
DJT:SW:zu

Attachments

c: County Counsel

Department of Mental Health
Department of Public Social Services (GAIN/GROW Program)
Department of Public Works
Office of Affirmative Action Compliance

K:\2009 Word Chron\FAM\Capital Projects\Olive View Award Brd Lttr 11-03-D9,doc



ATTACHMENT A

DEPARTMENT OF PUBLIC WORKS:
PSYCHIATRIC URGENT CARE CENTER PROJECT AT

OLIVE VIEW-UCLA MEDICAL CENTER
ADOPT MITIGATED NEGATIVE DECLARATION

APPROVE PROJECT BUDGET
AWARD DESIGN/BUILD CONST,RUCTION CONTRACT

APPROVE RELATED ACTION
SPECS. 6893; CAPITAL PROJECT 69545

I. PROJECT SCHEDULE
Board-Approved

Proposed ScheduleProject Activity , Schedule Completion
Completion DateDate

Environmental Documents
Make-Readv

Jurisdictional Approvals 1 0/22/09
Construction Award 1 0/29/09
Construction Start ' 1 0/30/09

Substantial Completion 12/22/09
PUCC Construction

Contract Award 11 /2008 11/03/09
Jurisdictional Approvals OS/2009 02/11/10
Construction Start 02/15/09
Substantial Completion OS/2010 02/24/11
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II. PROJECT BUDGET SUMMARY

Project Activity Proposed Budget

Land Acquisition $ 0
Construction

Design-Build Contract 6,761,936
Job Order Contract 650,000
Change Orders Contingency Total 680,000
Misc. Expense (Stipend) 50,000
Arts Commission 74,064

Subtotal $ 8,216,000

Equipment $ 450,000
Proarammina/Development $ 0
Plans and' Specs $ , 400,000
Consultant Services

Construction Management Support $ 16,154
Deputy Inspection 90,000
Deputy Inspection(Materials Testing) 10,000
Geotechnical Survey 16,816
Environmental Documents 2,124
Project Cost Estimating Services 50,000
Topographical Site Survey 0

Subtotal $ 185,094
Office of Affirmative Action Compliance $ 15,000
Jurisdictional Review/Plan Check/Permit $ 111 ,364
County Services

Code Compliance Inspection $ 114,062
Design Review 30,555
Design Services 13,511
Contract Administration 76,227
Project Technical Support 55,226
Building and Safety Division 35,000
Environmental Programs Division 2,102
Geotechnical & Materials Engineering Division 4,000
Land Development Division 1,127
Traffic and Lighting Division 975
ISD Telecommunications 42,400
Project Management I Division 1 ,044,627
Project Management II Division 2.730

Subtotal $ 1,422,542

TOT AL $10,800,000
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ATTACHMENT B

DEPARTMENT OF PUBLIC WORKS:
PSYCHIATRIC URGENT CARE CENTER PROJECT AT

OLIVE VIEW-UCLA MEDICAL CENTER
ADOPT MITIGATED NEGATIVE DECLARATION

APPROVE PROJECT BUDGET
AWARD DESIGN/BUILD CONSTRUCTION CONTRACT

APPROVE RELATED ACTION
SPECS. 6893; CAPITAL PROJECT 69545

PROPOSAL SUMMARY

Proposer Best Value Average Score Base Price
(Max. Score = 1,000) Proposal

gkkworks 882 $6,689,880

Innovative Technical Solutions, Inc.,
Leo A. Daly Architects 735 $7,642,124
Perera Construction and Design, Inc.,
LanQdon Wilson Architects 830 $6,608,820


